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FORM DPW-CIA 2/05

STATE OF HAWAII

Pepartment of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF

CONTRACTOR: BCP Construction of Hawaii, Inc.

ADDRESS: 5 Sand Island Access Rd, Box 112

City, State ZIP: Honolulu, HI 96819

PROJECT TITLE:
CONTRACT

Basic Contract Amount $ 15,623,954.00

CHANGE ORDERS
Total $ 1,825,469.00
Adjusted Contract Amount $

17,449,423.00

WORK ACCOMPLISHED Basic Contract
Completed to Date 62.33% $ 9,738,192.00
Retained REDUCED [ ] 3 811,394.00
Amount Subject to Payment $ 8,926,798.00
Payments to Date $ 7,579,470.00
Payments Now Due - $ 1,347,328.00
Payment No. 11
Remarks:
1. Computed and Checked by:
1o zo1s
Date:

3, ﬁcommended: ~ Project fnspecy or Engineer

’ 93 MQ( D'ida(-%t'*

4. Recommended: Area Engineer/Architect Date:
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NOVEMEER 2010

Date; November 30, 2010

Contract No. 58816

DAGS Job No. 12-10-0605

Aloha Stadium Structural Health & Safety Improvements Phase 1

FORINSPECTION BRANCH USE
[ ] SUBMITTAL REGISTER

[ ] COMMENCEMENT REQUIREMENTS

DUE MONTHLY:
[ A PROJECT SCHEDULE - INITIAL & ONGOING
[~ PAYROLL AFEIDAVITS

[ | DALY REPORTS

MONTHLY ESTIMATE CHECKLIST

[+ CONTRACT NUMBER [ #T"PROJECT NAME & LOCATION
[ /]/ALL SIGNATURES
Change Order Total

99.45% $ 1,815,492.00 $ 11,553,684.00

$  146,079.00 5 957,473.00
$ 1,660,413.06 $ 10,596,211.00
$ 1,663,283.00 $ 9,242,753.00
$ 613000 |$ 1,353,458.00

2. I cerlify that the above bill is correct, just, that payment has not been recelved, and all payroll
affidavits have been submitied, are current, or proper deduclive exelusions have been made to this

request,

BCP CONSTRUCTION OF HAWAII, INC.

Nare of Confractor

Lt ooy Srioaiies #ho

5. Approved: & Brarbh Chief or Disirict Engineer T Dater

The Pyblic Works Administrator cerlifies that change orders have been issued and lhe work performed.
\ L 2,69/
M ghes 269,40

By sjgnature 7/ Tifle: LEIM?MI ERNESTBURG Date



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: NOVEMBER 2010

CONTRACTOR: BCP Construction of Hawail, Inc. Contract No.: 58816
PROJECT TITLE: Aloha Stadium Structural Health & Safety Improvements  DAGS Job No.: 12-10-0605
—
™)
% CONTRACT
=} LICENSE BASIC CONTRAGT|COMPL. TO RETN AMOUNT]
O |PRIME CONTRACTOR |TRADE NQ. AMOUNT DATE{% CMPL % RETAINED)
$15,623,954| $9,738,192| 62.33% 5% $486,909
BCP Construction of Hawail, i{General Confractor ABC-23456 $3,682,632| $3,248,460[ 88.21% 5% $162,423| A

SUB-CONTRACT]

LICENSE BASIC SUB-CONTRACT|COMPL. TO RETN AMOUNT

SUBCONTRACTOR TRADE NO. AMOUNT DATE[ % CMP% _"_5; RETAINED

1 |AMERICAN ELECTRIC ELECTRICAL C-24422 $90,740 $90,740| 100.00% 10% $9,074
2 |APPLY A LINE PAVEMENT STRIPING  |C-18695 $3,000 0.00% 10% 30
3 |BEACHSIDE ROOFING WATERPROOFING BC-22075 $219,375 $219,375] 100.00% 10% $21,937
4 |ECONOMY PLUMBING PLUMBING ABC-318 $76,632 $76,632] 100.00% 10% $7.,663
S [KOLONA PAINTING PAINTING C-21018 $192,363 $192,363] 100.00% 0% $19,236
6 |MURPHY INDUSTRIAL CTGHCOATING C-13328 $7,510,0001 $4,105221] 54.66%| 10% $410,522
7 {MUTUAL WELDING CO. WELDING ABC-440 $3,822,719] $1,800,506] 47.10% 10% §180,050
8 |ALAKA'I MECHANICAL SHEET METAL FLASING/|ABC-7338 $26,493 $4,895] 18.48% 10% $489
#DIV/O! 10% %0

#DIV/0! 10% 30

HDIW/O! 10% 30

#DIV/O! 0% 30

#DIVO! 10% 50

#DIVIO! 10% $0

#DIVIO! 16% $0

#DIVIO! 10% $0

Line 7 above, MEY note only, per Momifcentractor, correction to MES, i.e. MES overpaid Mutual Welding, ME7 Basic contract breakdawn no change from MEG for
structural steel and pipe & tube railings

Total Refained from Subs $11,941,322| $6,489,732 $648,971[B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $811,394]

| certify that the above retentions are correct for this request.

Checked/Verified hy;

BCP CONSTRUCTION OF HAWAII, INC.

MName of Contractor @, F’
”,
LY -
/3/;//0 Initial - Project Inspecior or Engineer

By éignature ‘ U Date

NOTE:
Columnar totals shall be equat in dollar value to that on
the Monthly Estimate Sheat



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 11 PROJECT TITLE: ALOHA STADIUM - STRUCTURAL AND VARIOUS HEALTH & SAFETY
IMPRVMTS, PH 1

BILLING MONTH: November-10 DAGS JOB NO.: 1 2-10-0605 CONTRACT NO.: 58816
CONTRACTOR: BCP CONSTRUCTION OF HAWAII, INC

VENDOR CODE: 23357000

Original Contract Payment Suffix: 1,2, 4

Suffix F S o Amount Earned Retainadge Amount Dye
04  BOg-42IM $1464,292.00 $136,971.00.  $),347.528.00
Totals: $1,484,299.00 $136,971.00 $1,347,328.00
Change Order Payment Suffix: 3,3
Suffix Fund Symbol Amount Earned Retainage Amount Due
05  BO9-430M $6,285.00 $855.00 $&,130.00
Totals: $6,985.00 $855.00 $6,130.00
Grand Total: $1,491,284.00 $137,826.00 $1,353,458.00

.74 ﬁm 12/9/2010

Veruﬂe@ By . DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 23357000

Cost Code  3A1
2
Voucher No. \Q‘\D‘ N 2’

verified By E‘r |2.l ’.10\ [ )

¥




